

January, 2016

Dear Members of the National Coordinators Council,

Cohort 1 is now complete ! Entry of data to be completed and query free by 15 February 2016 in preparation for the publication of the baseline paper. We would like to thank you all for your contributions in achieving this important milestone. Thank you for your continued support, your invaluable input and above all for encouraging all our investigators in their recruitment. We hope that recruitment into Cohort 2 will be as successful. Your help will be much appreciated. **Based on the number of patients we have for Cohort 1 in the database on the 21st Jan, the target recruitment in your country for Cohort 2 is:**

Overall Study Status at a Glance:

No. of patients recruited (actual/planned) :
5025/10,000

No. of sites selected (actual/planned): 476/490

No. of sites initiated: 369

No. of recruiting sites: 322

Global News and Announcements

Updates to Clinpal are being planned to include new fields to capture additional data. These are currently being finalised with the steering committee. Further information will be circulated in the next newsletter.


- A successful **Investigators Meeting** for UAE, Egypt and Turkey was held on 23 January in Dubai.

- **Forthcoming Investigators Meetings** in the planning phase are:


- ◇ **Europe** Investigators Meeting - 20 Feb (London)
- ◇ **China** Investigators Meeting -27 Feb (Shanghai)
- ◇ **Japan** Investigators Meeting— 17 Mar (Tokyo)
- ◇ **Asia Pacific/Australia** Investigators Meeting—19 Mar (Hong Kong)

In order for the meeting to be a success, please encourage all the investigators in your country to participate so that we can have a constructive and meaningful meeting. A Protocol **Questions and Answers** document will be updated following our discussions at the Ambassador meeting and will be distributed to you shortly.

GARFIELD-VTE Global Recruitment (22 Jan 2016) – Cohort 1




Global Enrolment : By Country (Actual and Target Recruitment)



Project Team at TRI

Gloria Kayani (Chief Operating Officer), Pearl Kho (Global Project Manager), Elizabeth Demmisse (Regional Project Manager), Sofia Fernandez (Clinical Project Manager, UK, France, Spain), Luz Angela Gomez (Clinical Trial Administrator).

GARFIELD-VTE – Recruitment in Egypt



www.tri-london.ac.uk



Country Highlights

Sites selected

EC submissions completed	14
EC/Regulatory approvals in place	14
Clinical Trial Agreements fully executed	14
Site Initiation Visit calls completed	12
Patients enrolled	166
Patients expected to date	133



Site Regulatory Start-up

PI Name	Country	Site #	SIV	Projection during IMVs	Expected Enrolment to date	Actual Enrolment per EDC	
Abd Elhamid Ebrahim Mahmoud Salem, Ayman	Egypt	EGY0405		21-Oct-15	1	4	24
Ahmed Adel Abdel-Azim, Tarek	Egypt	EGY0406	#N/A	09-Oct-15	3	13	47
Ayman Fakhry Nagib, Mohamed	Egypt	EGY0408		23-Nov-15	2	4	1
Fawzy Abdel Malek, Wagih	Egypt	EGY0410		04-Dec-15	1	2	3
Gad, Amr	Egypt	EGY0411		25-Oct-15	2	5	5
Mohamed Essameldin, Sherif	Egypt	EGY0412	#N/A	09-Oct-15	1	4	8
Mohamed Sholkamy, Sherif	Egypt	EGY0413	Other (private practice of angiologists)	18-Sep-15	2	10	15
Mohamed, Ahmed	Egypt	EGY0414		16-Oct-15	2	6	15
Salah ELDin, Hesham	Egypt	EGY0415		4-Nov-15	1	3	4
Shawky Ahmed, Mostafa	Egypt	EGY0416		16-Oct-15	1	4	2
Soliman, Mosaad	Egypt	EGY0417		19-Nov-15	2	4	34
Soliman Abd el Bary, Mostafa	Egypt	EGY0418		18-Nov-15	1	3	11
Zidan, Hesham	Egypt	EGY0419	#N/A	09-Oct-15	1	4	7

